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Meeting Invitees Attended Meeting Invitees Attended 
Giorgio Apollinari X Elaine McCluskey X 
Jeff Appel X Randy Ortgiesen X 
Pepin Carolan X Gina Rameika  
Paul Derwent X Vladimir Shiltsev  
Roger Dixon  Ed Temple X 
Peter Garbincius  Bob Webber X 
Bill Griffing X Additional Attendees  
Nancy Grossman X Don Cossairt X 
Dean Hoffer X   
Steve Holmes X   
Bob Kephart X   
Young-Kee Kim X   
 
 
ACTION ITEMS AS A RESULT OF THIS MEETING:  
New Action Items Person Responsible 
Determine how quickly NSLS-II has achieved its CD’s D Hoffer/E McCluskey 
Add NEPA coordinator to project staffing list D Hoffer 
Add Computing Division & PPD to invitation list for next meeting E McCluskey 
  
 
 
Agenda and Presentation slides for this meeting can be found at 
http://www.fnal.gov/directorate/OPMO/Projects/PX/WGM/2008/08_28/mtg.htm  
 
Handouts:  DOE O 413.3, Office of Science PM Decision/Approval Matrix (updated 
6/24/08), and DOE Actions Authorized by CD Approval (updated 2/2/07).  Other documents 
were shown in paper format but not distributed. 
 

1. Fermilab PM Working Group Meetings see Temple slides   
a. PED funds – HEP has never had a project use this type of funding before, 

which may delay CD-0 if this pool has not been budgeted in the program office 
in that year.   

b. Cannot use operating funds for design after CD-1, however, could likely do 
R&D on R&D operating funds at that time. 

c. Discussion of whether conceptual design precludes anymore R&D.  Pepin 
noted that in new DOE Office of Science Management System Procedure on 
Project Management (section 3.1.2, Project Delivery), it’s stated that science 
projects’ are different in that R&D usually continues after conceptual design 
complete. 

2. Project X Scope (including Coordination with Related Programs and exclusion of 
DUSEL and Elimination of NuMI from PX Scope for CD-0) see Holmes slides 

a. Regarding how to include 8 GeV capability in scope of the project, Young-Kee 
suggested that option 2, choose an experiment (mu2e phase two) and 
develop a scenario for the delivery of beam based on their requirements, is 
probably the best way to go. 

3. Status of Initial Configuration Document see Derwent slides 
4. Project Timeline see Hoffer slides   
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a. Question asked as to why has construction in FY12 been eliminated from 
consideration?  Answer is that continuing resolution and budget issue realities, 
resource limitations, and times for design + reviews stretch out the timeline. 

b. Discussion of when and where collaborators should be included in actual 
planning.  Acquisition strategy, PEP, and best included by CD-1.   

c. Noted that contingency may have to be included by the project for in-kind 
contributions in case those don’t appear. 

d. Noted that if DOE wants to push getting a project going (CD-0), they can make 
it happen.  NSLS-II cited as an example. 

5. Project Staffing, Including Project Office Support and Subproject Managers see 
Hoffer slides   

a. Noted that risk management is much higher profile than was on NuMI. 
b. NEPA responsibility should also be added to staffing list. 

6. Planning for CD-0 Review see Hoffer slides 
7. NEPA Planning and Approach see Griffing slides 

a. Noted that NEPA process must be complete by CD-2 
8. Document Database Planning see McCluskey slides 

a. Question of why Computing Division chose not to support Invenio?  Steve 
agreed this and Sharepoint should be discussed at higher management level. 

 
In general, Young-Kee suggested that a “lab-wide” presentation on the Critical Decision 
process for projects could be useful for engineers and scientists not familiar with the 
process. 
 
Next meeting will be in approximately one month. 


